EXTENSION OF TIME

Name of the Work:	Improvements to roads at 2nd main 3rd cross of Manjunathanagara W.No.14
Job No:	014-13-000017
Work order No:	28/17.06.2013
BR No:	406/30.09.2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

30/6/15

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike